
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:25 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 128 Date: 21-Feb-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 896

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Foggy (AM) & Sunny (PM)

Temperature 7 AM 12 PM 4PM52 67 60

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End area
Tai-Lin Liu; Diary on 02/21/12, Friday – Foggy (AM) & Sunny (PM) (46 – 72 F)
- At 07:00 AM, arrived at office talked to Roman/Daryoush & checked e-mail.
- At field, hauling strand # 50 continued. At north side crew continued installing strand # 48, around 90%
done. At south side, crew prepared installing strand # 48.
- At 07:45 AM, strand #48 installation completed by Fish & James.
- At 07:55 AM, strand #50 hauling completed. IRN Rob & Patrick came back from training school. And
strand #52 was installed to swift at 08:30 AM.
- At 08:15 AM, strand #49 was floated out for strand installation.
- At 09:15 AM, crew connected strand #51 socket to hauling frame, at 09:16 strand #51 started hauling
operation.
- At 09:25 AM, ABF Adam adjusted 5 strands at north saddle. And strand #49 socket was connected to
anchor rod at 09:40 AM – checked dimensions.
- At 09:45 AM, crew installed first hex/torpedo clamps on strand # 51.
- At 09:55 AM, strand #49 installation was started. And installation completed at 11:25 AM. Strand #49
was floated at 11:30 AM; there was a wire crossing at the location next to saddle area for strand # 49. I
told Fish to fix the problem, he told me he will fix the problem after lunch.
- Performed paper works at office and went back to bridge on 14:30 PM. Checked strand # 49 installation,
ABF fixed the crossing wire problem.
- At 15:00 PM, crew completed strand #50 installation and at 15:15 PM crew released lower winch &
clamps to floated out #50.
- Bob, Rob & Daryoush all in field, I came back to office to perform paper works at 16:30 PM. I left office
at 1730 PM.
- Refer to Bob Brignano's Strand Operation Log Sheet for tracking the time for operation steps.
** OT = 2 hrs today, Labor's work hours are based on the info provided by all East End team members.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

Jim OsburnIronworker 8.00 2.00 2.00 12.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 128 Date: 21-Feb-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0010017

0.00

No

0.00 0.00

0.00

*E0150583

0.00

No

0.00 0.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

JNM MICHAEL FORDMechanic 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

APP Luis PlancarteIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

APP JOSHUA JACKSIronworker 0.00 0.00 0.00 0.00

JNM ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

PERGLTA JUNIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

APP Alex BlancoIronworker 0.00 0.00 0.00 0.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

CHRIS HOWARDIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 2.00 12.00

JNM EDUARDO PADILLAIronworker 0.00 0.00 0.00 0.00
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